GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Kurnool District - Extension of Agreement Time upto 30.04.2018 in respect of the work "Providing New PWS scheme at Erradoddi village of Kodumuru Mandal from Handri river at Anugonda village" - Est Cost of Rs.22.00 Lakhs – Sanctioned under Special Development Package Grant" with liquidated damages of Rs.44,987/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.669 **Dt:01.06.2018**

Read the following:-

1. Proceedings No.AEE4/State Development Package Grant/2016-17, Dt.12.04.2017 of the Collector & District Magistrate, Kurnool.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RWS &S, e-File bearing C.No.PRR06 -16021 (36)/3/2018 – DEE I – NABARD & 13th FIN –ECRWSS.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, RWS &S, A.P., Vijayawada in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 30.04.2018 with liquidated damages Rs.44,987/- in respect of the work "Providing New PWS scheme at Erradoddi village of Kodumuru Mandal from Handri river at Anugonda village" with an estimated cost of Rs.22.00 Lakhs, sanctioned Special Development Package Grant vide 1st read above.

2. The Engineer-in-Chief, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.
The Chief Engineer-IV, RWS &S , AP, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Secretary to Government (RWS)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER